
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: PARI$

Team Member to Project 

Manager

OCIO Project #: 6110-98

Department: Education

Reporting Period:
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CA-PMM

From: To:

Project Name: PARI$

Team Member to Project 

Manager

OCIO Project #: 6110-98

Department: Education

Reporting Period:
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CA-PMM

From: To: 12/31/09

Yes/No

Yes

No

Yes

No

No

No

No

No

No

8.  Are there any new major issues?

9.  Are there any staffing problems?

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started?

4.  Were there any changes to scope?  

5.  Were tasks added that were not originally 

estimated?
   

2. Were any key milestones or deliverables 

rescheduled?
   

3. Was work done that was not planned?
DGS Supervisor 

review of RFP

Concurrent RFP review by 

Analyst and Supervisor
None

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?
   

Project Name: PARI$

 Project Manager to Sponsor 
OCIO Project #: 6110-98

Department: Education

Reporting Period: 12/1/09
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CA-PMM

From: To: 12/31/09

Project Name: PARI$

 Project Manager to Sponsor 
OCIO Project #: 6110-98

Department: Education

Reporting Period: 12/1/09

Yes/No

No

No

No

No

No

No

No

No

No

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?
  

4.  Are there any expected or recommended 

changes to scope?

5.  Are there any tasks not originally estimated 

that will  need to be added?

2. Do any key milestones or deliverables need 

to be rescheduled?
 

3. Is there any unplanned work that needs to 

be done?
   

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
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CA-PMM

From: To: 12/31/09

Project Name: PARI$

 Project Manager to Sponsor 
OCIO Project #: 6110-98

Department: Education

Reporting Period: 12/1/09

Target 

Date

Forecast 

Date

12/31/09 12/31/09

1/11/10 1/11/10

1/14/10 1/14/10

OneTime Cost √

Continuing Cost √

Deliverables √

Resources √

Schedule √

Milestones √

DGS APP Review and Approval On Target

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

DGS Analyst Review and Approval Done  12/31/09

DGS Supervisor Review and Approval On Target  

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

1. DGS Analyst and Supervisor have performed concurrent reviews of the RFP. Briefing meeting held between CDE Team, COMSYS, and 

DGS on 12/21/09.

2. Written RFP feedback was received from DGS as scheduled on 12/31/09 for the RFP; feedback on the Appendices is pending.

3. CDE Team continued to build Bidder's Library.

4. COMSYS continued population of Requirements Repository.

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 12/31/09

Project Name: PARI$

 Project Manager to Sponsor 
OCIO Project #: 6110-98

Department: Education

Reporting Period: 12/1/09
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CA-PMM

From: To:  

Target 

Date

Forecast 

Date

Continuing Cost

Resources

 

Education

Reporting Period:

One Time Cost

Project Name: PARI$

Sponsor to Executive 

Committee

OCIO Project #: 6110-98

Department:

Summary Milestones and Highlights

Significant Variance

>10%
Action Required

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Schedule

Deliverables

Milestones
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CA-PMM

From: To:   

Education

Reporting Period:

Project Name: PARI$

Sponsor to Executive 

Committee

OCIO Project #: 6110-98

Department:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

19.  Value-to-Business

Strong

Medium

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

Late impacting the critical path

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate engagement

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

5% to 10%

>10%

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value

High Degree of Buy-In

1. Customer Buy-In

Your Score Score Justification

Medium Degree of Buy-In

Low Degree of Buy-In
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CA-PMM

From: To:   

Education

Reporting Period:

Project Name: PARI$

Sponsor to Executive 

Committee

OCIO Project #: 6110-98

Department:

2

9.  Value-to-Business

Weak
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CA-PMM

From: To:   

Education

Reporting Period:

Project Name: PARI$

Sponsor to Executive 

Committee

OCIO Project #: 6110-98

Department:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

15.  Team Effectiveness Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

Total  

Vendor Viability Rating Rationale

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

<80% assigned and available

Highly Effective

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

0 G
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